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Summary of Work Completed During This Reporting Period

% of Work Date
Task Deliverable by Subtask # Due Date | Complete | Submitted
1.0 PAEP, Monitoring 1.1 Project Assessment and Evaluation Plan 6/06
Plan, QAPP and CEQA 1.2 Monitoring Plan 10/06
1.3 Quiality Assurance Plan (in progress) 10/06
1.4 California Environmental Quality Act 2/07
2.0 WORK TO BE PER-
FOMRED BY GRANTEE
2.1 Plan Preparation 2.1.1 Gather Information (in progress) 5/06
Activities 2.1.2 ICWMP TAC meetings 6/06 33% 4106
2.1.3 Agency meetings 6/06
2.1.4 ICWMP timeline 6/06
2.1.5 Identify subcontractors 6/06
2.2 Public Use Impact 2.2.1 Review Background Data and Reports 6/06
Report (in progress) 8/07
2.2.2 Public Use Report
2.3 Urban Runoff Flow 2.3.1 Review baseline data (in progress) 5/06
2nd Water Quality 2.3.2 Review and collect water quality data (in | 6/06
ssessment
progress
2.3.3 Drainage Area Water Quality 7106

Assessment Reports




2.4 Cross-Contamination | 2.4.1 Review previous Newport Coast and 8/06
Impacts Laguna Beach watershed reports
2.4.2 Review existing coastal watershed 8/06
program, marine habitat sites and monitoring
programs
2.4.3 Establish range of loading rates for 9/06
specific constituents
2.4.4 Review water quality data for CCA #69 8/06
2.4.5 Review sediment discharge data 8/06
2.4.6 Review longshore current and pollutant 8/06
transport data
2.4.7 Pollutant Loading Report 10/06
2.4.8 Expand GIS database 2/07
2.4.9 Prepare the hydrodynamic and water 11/06
quality model
2.4.10 Estimate typical currents using the 12/06
model
2.4.11 Prepare a Particle Tracking Analysis 1/07
2.4.12 Draft Cross-Contamination Impact 2/07
Report
2.4.13 Final Cross-Contamination Impact 3/07
Report
2.5 ASBS Research and | 2.5.1 Review data from other marine 7/06
Data Collection and Pilot | protection areas.
Renovation Program
(Consultants: Weston 2.5.2 Review flow and water quality report 7106
Solutions, UCI and Cal- from the Cities of Newport Beach and Laguna
State Fullerton) Beach
2.5.3 Define a toxicological study 8/06
2.5.4 Conduct the toxicological study 5/07
2.5.5 Define ASBS baseline information.
Prepare a monitoring mitigation plan (MMP).
Define a comparison study with a reference
ASBS
2.5.6 Implement MMP and Comparison Study | 11/06
2.5.7 Define a Pilot Renovation Experiment 5/07
2.5.8 Implement a Pilot Renovation 9/07

Experiment

2.5.9 Add ASBS'’s to Mineral Management
Services tracking program




2.6 Coordinate Elements | 2.6.1 Develop metric 9/06
into ICWMP (Consultant:
Weston Solutions) 2.6.2 Draft Integrated Coastal Watershed 1/08
Management Plan (ICWMP)

2.6.3 TAC review of ICWMP

2.6.4 Final ICWMP 2/08

2.7 CEQA Docu- 2.7.1 Obtain list of required Permits
mentation and Permits . . 2/07
(Consultants: Cal-State 2.7.2 Submit permits
Fullerton and Weston

Solutions)

2.8 Community Outreach | 2.8.1 Submit website information 10/07
and Agency Training

(City is the lead on this 2.8.2 Public Forums 8/07
task)

2.8.3 Training Manuals 12/07

Introduction

The Work Plan is focused on identifying and quantifying those environmental impacts having
the most deleterious effects on the water quality and habitat of the ASBS’ and then preparing an
Integrated Coastal Watershed management Plan (ICWMP) to mitigate these deleterious effects.

Report Summary for the Previous Period (January 2 to June 30 2006)

As the agreement has only recently been signed, no major accomplishments have been
accomplished during this initial period. However, staff is taking steps to initiate kickoff a number
of consultant contracts.

1. The City received notice that the agreement had been executed on May 16, 2006.
The agreement start date is January 2, 2006.

2. A meeting, sponsored by Marine Management Service and Dominick Gregorio, was
held in Santa Cruz on February 13, 2006 to discuss ASBS data available from the
Marine Management Service.

3. A meeting was held with the Technical Advisory Committee (TAC) for the ASBS
Planning program on April 17, 2006 to discuss the program tasks in detail and
determine the best way to proceed.

4. A Request for Proposals (RFP) was sent out for the Newport Coast and Laguna
Beach ASBS Protection Program: Cross Contamination Study (Task 2.4). Proposal
due date was July 13, 2006.

5. A RFP was sent out for the Newport Coast and Laguna Beach ASBS Protection
Program: Public Use & Biological Resources Surveys and Pilot Renovation and
Long-Term Monitoring (Tasks 2.1.1, 2.2, 2.3 and 2.6). Proposal due date was July
13, 2006.

Planned Activities for the Next Period (July 1 to October 1)

e Schedule a meeting with the Technical Advisory Committee (TAC) (Task 2.1.2).

e Select consultant for the Public Use & Biological Resources Surveys and Pilot
Renovation and Long-Term Monitoring (Tasks 2.1.1, 2.2, 2.3 and 2.6).

e Select consultant for the Cross Contamination Study (Task 2.4).

o Define a program for bioassay studies (Task 2.5.3) and review with the TAC. Send
out an advertisement for a contractor to perform bioassay studies.

e Contract with an entity to conduct a pilot renovation program (Task 2.5.8).




Program Costs
There were some minimal travel costs associated for the meeting in Santa Cruz last February.
There were no other costs for this initial period.

Program Schedule
There are no changes to the project schedule at this time.

Task Accomplishments
This section describes specific tasks accomplished during this period.

Task 1.0 Project Assessment and Evaluation Plan, Monitoring Plan, Quality Assurance
Project Plan and California Environmental Quality Act (Cumulative 0% complete)
No work was accomplished for this task in this last period.

Task 2.1 Plan Preparation Activities (Cumulative 5% complete)
A TAC meeting was held in April to define appropriate scopes of work that can be included with
Request for Consultants Proposals.

Task 2.2 Public Use Impact Report (Cumulative 0% complete)
No work was accomplished for this task in this last period.

Task 2.3 Urban Runoff Flow and Water Quality Assessment (Cumulative 0% complete)
No work was accomplished for this task in this last period.

Task 2.4 Cross Contamination Impacts (Cumulative 0% complete)
No work was accomplished for this task in this last period.

Task 2.5 ASBS Research and Data Collection and Pilot Renovation Program (Cumulative
0% complete)
No work was accomplished for this task in this last period.

Task 2.6 Coordinate Elements into ICWMP (Cumulative 0% complete)
No work was performed on this task during this period.

Task 2.7 CEQA Documentation and Permits (Cumulative 0% complete)
No work was accomplished for this task in this last period.

Task 2.8 Community Outreach and Agency Training (Cumulative 0% complete)

Submitted by: Date:




